

Footnotes Production Schedule

Footnotes
 Claire Fearnley
 April 18th, 2011

September

Week 01							Week 02							Week 03							Week 04						
Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7

Two Hour Time Slots

Script

Draft

Final

Storyboard

1st draft

2nd draft

Final w/ simple shading

Backgrounds

Background design

Background cleanup

Background colouring

Background shading

Animation

Character Design

Character Key Frames

In Betweens

Scanning

Clean Up

Colouring

Sound

Brainstorming

Recording

Editing

Synching

Preview

Sketched Draft

Compositing

Editing


DvD creating

compositing


burning

October	Week 01							Week 02							Week 03							Week 04						
	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7
Two Hour Time Slots																												
Script																												
Draft																												
Final																												
Storyboard																												
1st draft																												
2nd draft																												
Final w/ simple shading																												
Backgrounds																												
Background design																												
Background cleanup																												
Background colouring																												
Background shading																												
Animation																												
Character Design																												
Character Key Frames																												
In Betweens																												
Scanning																												
Clean Up																												
Colouring																												
Sound																												
Brainstorming																												
Recording																												
Editing																												
Synching																												
Preview																												
Sketched Draft																												
Compositing																												
Editing																												
DvD creating																												
compositing																												
burning																												
November																												
Two and a Half Hour Time Slots																												
Script																												









January																											
Week 01							Week 02							Week 03							Week 04						
Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7








March	Week 01							Week 02							Week 03							Week 04						
	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7





April

Week 01							Week 02							Week 03							Week 04						
Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7

Script

- Draft
- Final

Storyboard

- 1st draft
- 2nd draft
- Final w/ simple shading

Backgrounds

- Background design
- Background cleanup
- Background colouring
- Background shading

Animation

- Character Design
- Character Key Frames
- In Betweens
- Scanning
- Clean Up
- Colouring

Sound

- Brainstorming
- Recording
- Editing
- Synching

Preview

- Sketched Draft

